

# Highlights from the Calderdale Flood Partnership Board – June 2018

## Flood Action Plan Progress



**96%** of actions reported across all four themes




**52/190** actions reported as completed since October 2016



**2018** review of plan started to update actions and timelines

Key to progress bars



Full flood partnership reports available at [www.calderdale.gov.uk/flooding](http://www.calderdale.gov.uk/flooding)

For more information on completed, ongoing and planned actions, visit [www.eyeoncalderdale.com/flood-action-plan](http://www.eyeoncalderdale.com/flood-action-plan)

## Flood Risk Reduction & Investment

Progress in the plan - 60 actions:



- **Mytholmroyd flood scheme** - construction commences
- **Hebden Bridge flood scheme** - outline designs in development
- **Brighouse flood scheme** - options and costing being developed
- **Greenhill Industrial Estate** - flood defence options approved
- **Hebden Bridge reservoirs** - flood risk mitigation trial delivered
- **Yorkshire Water actions** - 12/16 actions 100% complete
- **Investigate the use of canal pounds for flood storage** - internal document drafted
- **Flood Risk Reduction Schemes 2 (FRRS2)** - 6 in progress

## Community Resilience

Progress in the plan - 59 actions:



- **New chair of Operations Group** - Luddendenfoot flood warden elected
- **Eye on Calderdale** - new website design launched 14th June
- **April 2nd flooding incident** - strong community response
- **Flood warden networking event** - attended by 42/60 wardens
- **Social media training** - delivered to flood wardens
- **Todmorden flood group** - 6 new members signed up
- **Copley flood store** - now ready for use
- **Resilience grants** - paid to 1438 homes and 581 businesses

## Natural Flood Management

Progress in the plan - 45 actions:



- **LGF3 funding** - £845k application successful for 2 major projects
- **Funding confirmed for new projects in 2018** - approx. £400k so far
- **Landowner/farmer grants** - >£200k initial allocation
- **New Calderdale NFM Project Officer** - recruitment in progress
- **Collaboration with Yorkshire universities** - planned via iCASP
- **Guidance for Calderdale farmers and landowners** - now launched
- **2018 SOURCE newsletter** - released in May
- **250+ leaky dams built by volunteers** - at Hardcastle Crags

## Resilient Infrastructure

Progress in the plan - 26 actions:



- **Scout Road landslip** - £6m hillside stabilisation project complete
- **Flood risk assets** - 1792 critical assets inspected out of 7048
- **Flood incidents** - 141 sites visited in relation to 152 incidents
- **Calderdale Asset Recovery Programmes** - 107/111 completed
- **2 substations recovered** - Hebden Bridge and Mytholmroyd
- **Water ingress into gas pipes** - being investigated to strengthen resilience
- **Canal & River Trust national flood risk management strategy** - consultation planned
- **Water and wastewater** - 7/10 actions complete