

Mytholmroyd Flood Alleviation Scheme

The Environment Agency is working in partnership with Calderdale Council and VBA to deliver the Mytholmroyd Flood Alleviation Scheme

Information Bulletin No. 28 - October 2019

CONSTRUCTION UPDATE

Area B – Greenhills Industrial Estate

Left bank walls are now complete. Excavation works to facilitate installation of a ramp adjacent to Vale Upholstery are also complete.

Area C – St Michaels' church

Excavation for the river widening section of works is now complete. Pitching works and masonry to the completed walls is now underway along with the hard landscaping around the church.

Area E – Caldene Bridge

The waterproof layer to the bridge deck was completed earlier this month which was followed by a red sand carpet protective layer (Pictured below)



Area F – White Houses

One concrete pour remains to tie in the new king post section of wall to the existing wall. The final stage will be to install the glass panels.

Area H – White Lee Clough

Drainage excavation works from the outfall structure back to the first manhole cover have begun to pick up any surface water from Midgley Road. The pipework will then continue to White Lee Clough culvert.

Area I3 – Canal overflow at Brearley fields

Temporary mats and a ramp have now been installed to carry out works to the overflow structure. Piling works are due to commence. Please note the canal towpath is now closed.

Area I1 – Mayroyd

Approximately 100 metres of wall has been demolished and rebuilt and the existing footpath realigned. 100 metres of kerbs have also been installed to raise the Flood Defence Level (FDL) in this area.



Construction Open Day – A huge thank you to everyone who visited us on 10th October to ask questions and view the progress of the scheme.

Temporary Defences – please note that whilst the new flood defences are incomplete, at times it will be necessary to deploy the temporary defences as was necessary last weekend due to the weather conditions. This also necessitates the traffic management to be adjusted and may mean slighter longer journey times. We thank you for your patience during these periods.

Contact us!

If you have any concerns or questions please come and talk to a member of the team at the Red Acre Site or call in to the Community Centre on a Friday morning from 9am – 12 noon. Alternatively, you can contact us by email - mytholmroydFAS@environment-agency.gov.uk

Follow us on Twitter @EnvAgencyYNE and at www.eyeoncalderdale.com. Sign up to receive this Bulletin to your email address – send 'subscribe' to mytholmroydFAS@environment-agency.gov.uk